COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2015

ESTI MATE SUMVARY 10: 57: 24
CONTI D C20143 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20143- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI VE ALLOW 43 WORK DAYS
|-70 CHAI N STATI ONS LI GHTING P PERCENT TI ME: 74.42 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO. FSA0703- 413
|-70 CHAI N STATI ONS LI GHTI NG P
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 10/ 30/ 2015 DATE TI ME STARTED 08/ 03/ 2015
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 05/ 28/ 2015 DATE WORK BEGAN 08/ 03/ 2015
DATE AWARDED 06/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2015 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 389, 018. 44 PARTI Cl PATI NG $ 678. 00 $ 0.00
AWARD PRQIECT AMT: $ 345, 547. 92 NON- PARTI Cl PATI NG 243, 654. 52 18, 521. 50
PERCENT COVPLETE: 62. 81% TOTAL EARNI NGS 244, 332. 52 18, 521. 50
FUNDS AVAI LABLE: $ 144, 685.92 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 244,332.52 18, 521. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,183. 22 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 239, 149. 30 18, 521. 50
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 239, 149. 30 18, 521. 50
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 18, 521. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20143 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20143-BID
PRQIECT FSA0703- 413 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00815 Renoval of Sign (Special) 2.000
EACH
289. 00000
0010 203- 01500 Bl adi ng 8. 000
HOUR
127. 00000
0015 203- 01597 Pot hol i ng 63. 500
HOUR
170. 00000
0020 208- 00002 *Erosion Log (12 Inch) 2, 426. 000
LF
4. 37000
0025 208- 00045 Concrete Washout Structure 2. 000
EACH
315. 00000
0030 208-00103 Renoval and Disposal of Sedinment (Labor) 40. 000
HOUR
32. 00000
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000
HOUR
91. 00000
0040 208-00106 Sweepi ng (Sedi nent Renoval ) 24.000
HOUR
71. 00000
0045 208-00107 Renoval of Trash 8. 000
HOUR
32. 00000
0050 208-00206 *Er osi on Control Supervisor 14. 000
DAY
97. 00000
0055 212-00006 *Seedi ng (Native) 2.400
ACRE

940. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

54. 500
9. 000
63. 500

1, 196. 000
0. 000
1, 196. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

11.500
0. 000
11.500

0. 000
0. 000
0. 000

10. 000
4.000
14. 000

0. 000
2.000
2.000

Page 2
ESTI MATE RUN 10/ 30/ 2015

10:57: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
381. 00
1, 530. 00
10, 795. 00
0. 00
5,226. 52
0. 00
630. 00
0. 00
192. 00
0. 00
546. 00
0. 00
816. 50
0. 00
0. 00
388. 00
1, 358. 00
1, 880. 00
1, 880. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20143-BI D ESTI MATE RUN 10/ 30/ 2015
PRQJECT: FSA0703- 413 ESTI MATE NO 0003 10: 57: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 2.400 0. 000
ACRE 2.000 5, 736. 00
2, 868. 00000 2.000 5, 736. 00
0065 213-00002 *Mil ching (Weed Free Hay) 2.400 0. 000
ACRE 2.000 1, 308. 00
654. 00000 2.000 1, 308. 00
0070 213-00061 *Mul ch Tacki fier 480. 000 0. 000
LB 480. 000 1, 656. 00
3. 45000 480. 000 1, 656. 00
0075 503-00024 *Drilled Caisson (24 Inch) 152. 000 152. 000
LF 0. 000 0. 00
133. 00000 152. 000 20, 216. 00
0080 613- 00206 2 Inch Eectrical Conduit (Bored) 390. 000 390. 000
LF 0. 000 0. 00
21. 00000 390. 000 8, 190. 00
0085 613-01100 *1 Inch Electrical Conduit (Plastic) 4,775. 000 3, 030. 000
LF 0. 000 0. 00
6. 48000 3, 030. 000 19, 634. 40
0090 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 450. 000 2, 448. 000
LF 0. 000 0. 00
5. 71000 2,448. 000 13, 978.08
0095 613-07023 Pul | Box (24"x36"x24") 15. 000 15. 000
EACH 0. 000 0. 00
927. 00000 15. 000 13, 905. 00
0100 613-10010 *Wring (Special) 1. 000 1. 000
LS 0. 000 0. 00
23, 965. 00000 1. 000 23, 965. 00
0105 613-13006 *Lumi nare (LED) (8500 Lunens) 38. 000 0. 000
EACH 0. 000 0. 00
1, 014. 00000 0. 000 0. 00
0110 613-34352 *Light Standard Metal (35 Foot) (Special) (2 Arm 19. 000 0. 000
EACH 0. 000 0. 00
2,638. 00000 0. 000 0. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20143-BI D ESTI MATE RUN 10/ 30/ 2015
PRQJECT: FSA0703- 413 ESTI MATE NO 0003 10: 57: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
8, 887. 00000 2.000 17,774.00
0120 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 1. 000 1. 000
Maint D
EACH 0. 000 0. 00
1, 230. 00000 1. 000 1, 230. 00
0125 614-00012 Sign Panel (Qass I1) 120. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 614-00013 Sign Panel (Qass II1) 56. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32.000 0. 000
Sl i pbase)
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0140 614-80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0145 614-80391  *Runble Strip (&inding)(Asphalt) 2,700. 000 2, 700. 000
LF 0. 000 0. 00
1. 44000 2, 700. 000 3, 888. 00
0150 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
1, 380. 00000 1. 000 1, 380. 00
0155 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
28, 057. 00000 1. 000 28, 057. 00
0160 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 759. 00000 1. 000 1, 759. 00
0165 627-00005 *Epoxy Pavenent MarKki ng 10. 000 10. 000
GAL 0. 000 0. 00
328. 00000 10. 000 3, 280. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20143-BID ESTI MATE RUN 10/ 30/ 2015
PRQJECT: FSA0703- 413 ESTI MATE NO 0003 10: 57: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
127. 00000 0. 000 0. 00
0175 630- 00012 *Traffic Control Management 40. 000 34. 000
DAY 4.000 2,760.00
690. 00000 38. 000 26, 220. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A 6. 000 2.500
EACH 0. 500 43. 50
87. 00000 3. 000 261. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 17.500
EACH 8. 000 920. 00
115. 00000 25.500 2,932.50
0190 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 0. 500 575. 00
0195 630- 80359 *Portabl e Message Sign Panel 37.000 7.000
DAY 0. 000 0. 00
115. 00000 7.000 805. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
41. 00000 25. 000 1, 025. 00
0205 630- 80380 *Traffic Cone 70. 000 35. 000
EACH 0. 000 0. 00
21. 00000 35. 000 735. 00
0210 630-85041 *Mobi | e Attenuator 38. 000 34.000
DAY 4.000 2, 300. 00
575. 00000 38. 000 21, 850. 00
0215 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20143-BI D ESTI MATE RUN 10/ 30/ 2015
PRQJECT: FSA0703- 413 ESTI MATE NO 0003 10: 57: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70072 F/ A Obtai n Power from Xcel Energy 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0501 606-00301 *Cdrail Ty 3 (6-3) 52. 000 52. 000
LF 0. 000 0. 00
28. 26000 52. 000 1, 469. 52
0502 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 298. 33000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 388,340.44 $ 18,521.50 $ 243, 654.52
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
678. 00000 1. 000 678. 00
CAT 0400 CURRENT AMI  $ 678.00 $ 0.00% 678. 00
PRQIECT TOTAL CURRENT AMI $ 389,018.44 $ 18,521.50 $ 244,332.52



